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SECTION 01780 
 

CONTRACT CLOSEOUT 
 

PART 1 -  GENERAL 
 

1.1 Summary 
 

A. This Section includes administrative and procedural requirements 
for Contract closeout including, but not limited to, the following: 
 
1. Inspection procedures. 
 
2. Project record document submittal. 
 
3. Instruction book and operating manual submittal. 
 
4. Submittal of warranties. 
 
5. Final cleaning. 
 

B. Closeout requirements for specific construction activities are 
included in the appropriate Sections of the Specifications. 

 
C. Related Work Specified Elsewhere 

 
1. Prerequisites to Contract Completion and Final Acceptance:  

GENERAL CONDITIONS.   
 
2. Submittals:  SECTION 01330.   

 
1.2 Contract Completion 
 

A. Preliminary Procedures:  Before requesting inspection for 
Notice of Completion, complete the following.  List exceptions in 
the request. 
 
1. In the Application for Payment that coincides with, or first 

follows, the date Final Acceptance is claimed, show 100% 
completion for the portion of the Work.  

 
a. Include supporting documentation for completion as 

indicated in these Contract Documents and a 
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statement showing an accounting of changes to the 
Contract Price. 

 
b. If 100% completion cannot be shown, include a list of 

incomplete items, the value of incomplete Work, and 
reasons the Work is not complete. 

 
2. Advise Owner of pending insurance changeover 

requirements. 
 
3. Submit specific warranties, workmanship Bonds, 

maintenance agreements, final certifications, and similar 
documents. 

 
4. Obtain and submit releases enabling Owner unrestricted use 

of the Work and access to services and utilities.  Include 
occupancy permits, operating certificates, and similar 
releases. 

 
5. Submit record drawings, instruction books and operating 

manuals, final project photographs, damage or settlement 
surveys, property surveys, and similar final record 
information. 

 
6. Deliver tools, spare parts, extra stock, and similar items. 
 
7. Make final changeover of permanent locks and transmit keys 

to Owner.  Advise Owner's personnel of changeover in 
security provisions. 

 
8. Complete start-up testing of systems and instruction of 

Owner's operation and maintenance personnel.  Discontinue 
and remove temporary facilities from the Site, along with 
mockups, construction tools, and similar elements. 

 
9. Submit consent of Certificate of Completion from Contractor. 

 
B. Inspection Procedures:  On receipt of a request for inspection, 

Engineer will either proceed with inspection or advise Contractor 
of unfilled requirements.   Owner will prepare the Notice of 
Completion following inspection or advise Contractor of 
construction that must be completed or corrected before the 
notice will be issued. 
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1. Engineer will repeat inspection when requested and assured 
by Contractor that the work is complete. 

 
2. Results of the completed inspection will form the basis of 

requirements for Final Acceptance. 
 

1.3 Final Acceptance 
 

A. Preliminary Procedures:  Before requesting final inspection for 
Notice of Completion of Final Acceptance and final payment, 
complete the following.  List exceptions in the request. 
 
1. Submit the final payment request with releases and 

supporting documentation not previously submitted and 
accepted.  Include insurance certificates for products and 
completed operations where required. 

 
2. Submit an updated final statement, accounting for final 

additional changes to the Contract Price. 
 
3. Submit a certified copy of Engineer's final inspection list of 

items to be completed or corrected, endorsed and dated by 
Engineer.  The certified copy of the list shall state that each 
item has been completed or otherwise resolved for 
acceptance and shall be endorsed and dated by Engineer. 

 
4. Submit final meter readings for utilities, a measured record 

of stored fuel, and similar data as of the Date of Contract 
Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

 
5. Submit consent of surety to final payment. 
 
6. Submit evidence of final, continuing insurance coverage 

complying with insurance requirements. 
 
7. Submit a final liquidated damages settlement statement. 

 
B. Reinspection Procedure:  Engineer will re-inspect the Work 

upon receipt of notice that the Work, including inspection list 
items from earlier inspections, has been completed, except for 
items whose completion is delayed under circumstances 
acceptable to Engineer. 
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1. Upon completion of re-inspection, Owner will prepare a 
Notice of Completion of Final Acceptance.  If the Work is 
incomplete, Engineer will advise Contractor of Work that is 
incomplete or of obligations that have not been fulfilled but 
are required for Final Acceptance. 

 
2. If necessary, re-inspection will be repeated. 
 

1.4 Record Document Submittals 
 

A. General:  Do not use record documents for construction 
purposes.  Protect record documents from deterioration and loss 
in a secure, fire-resistant location.  Provide access to record 
documents for Engineer's reference during normal working hours. 

 
B. Record Drawings:  Maintain a clean, undamaged set of blue or 

black line white-prints of Contract Drawings and Shop Drawings.  
Mark the set to show the actual installation. This will require an 
“as constructed” elevation of the manhole top and invert 
elevations of all pipes entering and leaving the manhole. 
 
1. Record information concurrently with construction progress. 
 
2. Mark record sets with red erasable pencil.  Use other colors 

to distinguish between variations in separate categories of 
the Work.  Mark each document "PROJECT RECORD" in 
neat, large, printed letters. 

 
3. Mark new information that is important to Owner but was 

not shown on Contract Drawings or Shop Drawings. 
 
4. Note related Change Order numbers where applicable. 
 
5. Organize record drawing sheets into manageable sets.  Bind 

sets with durable-paper cover sheets; print suitable titles, 
dates, and other identification on the cover of each set. 

 
6. Upon completion of the Work, submit record drawings to 

Engineer for Owner's records. 
 
7. Include the following: 

 
a. Depths of various elements of foundation in relation 

to finish first floor datum. 
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b. Horizontal and vertical locations of underground 

utilities and appurtenances, referenced to permanent 
surface improvements.   

 
c. Location of internal utilities and appurtenances 

concealed in the construction, referenced to visible 
and accessible features of construction.   

 
d. Where Submittals are used for mark-up, record a 

cross-reference at corresponding location on 
Drawings.   

 
e. Field changes of dimension and detail.   
 
f. Changes made by Change Order or other 

Modifications.   
 
g. Details not on original Contract Drawings.  

 
h.  As constructed information shall include a GPS 

coordinate of the sanitary manhole including the 
invert elevation of the pipes entering and leaving the 
manhole.  The GPS level of accuracy shall be to 
centimeters.  A registered land surveyor of the state 
of Arizona shall conduct the survey.  This information 
shall be recorded on the record information set 
submitted to the Engineer. The information shall also 
be provided in an electronic format compatible with 
AUTOCAD release 2004. 

 

i. Provide a record location of all service laterals where 
they connect to the main sewer.  The separation 
distance between the service lateral at the crossing of 
a water line shall be recorded by the Contractor on 
his record documents. 

 
C. Record Specifications: Maintain one complete copy of the 

Project Manual including Addenda.  Include with the Project 
Manual one copy of other written construction documents, such 
as Change Orders and Modifications issued in printed form during 
construction. 
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1. Mark these documents to show substantial variations in 
actual Work performed in comparison with the text of the 
Specifications and modifications. 

 
2. Give particular attention to substitutions and selection of 

options and information on concealed construction that 
cannot otherwise be readily discerned later by direct 
observation. 

 
3. Note related record drawing information and product data. 
 
4. Upon completion of the Work, submit record Specifications 

to Engineer for Owner's records. 
 
5. Include the following: 

 
a. Manufacturer, trade name, catalog number, and 

Supplier of each product and item of Equipment 
actually installed, particularly optional and substitute 
items.   

 
b. Changes made by Addendum, Change Order, or other 

Modifications.   
 
c. Related Submittals.   
 

D. Record Product Data:  Maintain one copy of each product data 
Submittal.  Note related Change Orders and markup of record 
drawings and specifications. 
 
1. Mark these documents to show significant variations in 

actual Work performed in comparison with information 
submitted.  Include variations in products delivered to the 
Site and from the manufacturer's installation instructions and 
recommendations. 

 
2. Give particular attention to concealed products and portions 

of the Work that cannot otherwise be readily discerned later 
by direct observation. 

 
3. Upon completion of markup, submit complete set of record 

product data to Engineer for Owner's records. 
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E. Miscellaneous Record Submittals: Refer to other Specification 
Sections for requirements of miscellaneous record keeping and 
Submittals in connection with actual performance of the Work.  
Immediately prior to the date or dates of Substantial Completion, 
complete miscellaneous records and place in good order.  Identify 
miscellaneous records properly and bind or file, ready for 
continued use and reference.  Submit to Engineer for Owner's 
records.   

 
F. Warranties and Bonds: Specified in GENERAL CONDITIONS, 

Section 01330. 
 
 
PART 2 -  PRODUCTS - Not Applicable. 

a)  

 
PART 3 -  EXECUTION 

 
3.1 Closeout Procedures 
 

A. Operation and Maintenance Instructions:  Arrange for each 
installer of Equipment that requires regular maintenance to meet 
with Owner's personnel at Project Site to provide instruction in 
proper operation and maintenance.  Provide instruction by 
manufacturer's representatives if installers are not experienced in 
operation and maintenance procedures.  Include a detailed 
review of the following items: 
 
1. Instruction books and operating manuals. 
 
2. Record documents. 
 
3. Tools. 
 
4. Lubricants. 
 
5. Fuels. 
 
6. Identification systems. 
 
7. Control sequences. 
 
8. Hazards, hazardous chemicals data sheets. 
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9. Cleaning. 
 
10. Warranties and bonds. 

 
11. Maintenance agreements and similar continuing 

commitments. 
 

B. As part of instruction for operating Equipment, 
demonstrate the following procedures: 

 
1. Start-up. 
 
2. Shutdown. 
 
3. Emergency operations. 
 
4. Noise and vibration adjustments. 
 
5. Safety procedures. 
 
6. Economy and efficiency adjustments. 
 
7. Effective energy utilization. 

 
3.2 Final Restoration 
 

A. General:  The GENERAL CONDITIONS requires general cleaning 
during construction.  

1. Remove temporary structures, tools, equipment, supplies, 
and surplus materials.   

 
2. Remove temporary protection devices and facilities, which 

were installed, to protect previously completed Work. 
 
3. Restore the entire construction area to pre-construction 

condition. 
 

B. Removal of Protection:  Remove temporary protection and 
facilities installed for protection of the Work during construction. 

 
C. Compliance:  Comply with regulations of authorities having 

jurisdiction and safety standards for cleaning.  Do not burn waste 
materials.  Do not bury debris or excess materials on the Owner's 
property.  Do not discharge volatile, harmful, or dangerous 
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materials into drainage systems.  Remove waste materials from 
the Site and dispose of lawfully. 
 

PART 4 -  MEASUREMENT AND PAYMENT - Not Applicable. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    ** END OF SECTION 01780 ** 


